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FIGURE 5-2.  INSTRUCTI ONS. FOR FI LLING QUT AL FORM 000- 14 X CONSTRUCTI ON
| NSTALLATI ON PRQJECT EVALUATI ON REPORT

1. Has the work been acconplished in a neat workmanlike manner which results in
a satisfactory appearance? List and describe all exceptions.

2. Does the construction/installation nmeet the requirenments of the engineering
pl an and/or contract, applicable standards and FAA directives? List and
describe all project requirenments which were not net.

3. Were local conditions, such as sponsor requirements soil conditions,
terrain, environnental factors, etc., properly considered in project design
adaptation? Identify design changes or additions which shoul d have been
incorporated in or considered in the project design

4. Do all materials and equi prent neet applicable specifications? List al
materials and equi pment which do not neet specifications and state the reasons
they do not.

5. Is the performance of the equipment/system facility satisfactory and wthin
establ i shed standards and tol erances? Are there any operatic problens which
will affect nmaintainability? Describe all identified deficiencies in detail.

6. Did FEE or contractor personnel effectively coordinate project work
activities, schedul e equipnent/facility shutdowns, and cutovers with the
designated | ocal AF, AT, and airport spar representatives? List all reported
problenms In coordination

7. Did Sector personnel and the RE/WOC/ TOR/ COR work jointly to prepare the pre-
JAI punch list? Was the punch list effective in mnimzing JAI exceptions? \Was
a concerted effort applied to correct identified discrepancies prior to the JA?
Eased an other p rejects of like size and conplexity, the nunber of exceptions
identified fan the JAI report is: bel ow average, average, above average?

fly.. Were any NCPs/CCDs necessary for oonm ssioning of the equi pment/system
facility? List all applicable waivers/CCDs and describe actions taken or

pl anned boa correct the equi pment/system facility deficiency?

9. Were any problens/deficiencies identified in project design and

i mpl enentation by the REFWPC/ TOR/ COR, | ocal AF and AT personnel, contracting

of ficer, the contractor, or the sponsor In the areas |isted bel ow? List the
probl ens/ deficiencies identified in each area:

a.  Engineering plans and specifications.

h. Availability of materials.

. Handling and storage of materials.

d, Security of p reject materials and job site.

e. Safety of work site
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10. Has the project work site been restored to a satisfactory condition? Has
cl eanup been satisfactorily acconplished? Describe all exceptions.

11. Are the local AF and AT managers satisfied with the conpleted project? Do
they consider the equi pment/systemfacility operations to be satisfactory? Do
they consider the equi pment/system facility to be maintainable? List al
contents recei ved.

12. Was an in-house final project review conducted prior to the preconstruction
conference? Were the required preconstruction (contract/force account) pre-
instal lation (turnkey/force account) and other applicable conferences conducted
for this project? Did the conferences contribute toward the satisfactory or
unsatisfactory outcone of the project?

13. \Wat recomendations did the RE/WOC/ TOR/ COR | ocal AF and AT personnel, or
sponsor offer for project inprovements? List all recomendations provided.

14. Based on this evaluation, what are the recommendtions of the evaluator for
I nprovenents in the design and inplementation of future projects? Provide
detail ed recomendti ons

15. \What are the reconmended or planned actions for correcting discrepancies or
deficiencies identified with this project?
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CHAPTER 6. PROJECT COWPLETI ON

600. | NTRODUCTI ON. The final phase of the F&E process begins with the
conpletion of the JAI and shall include as required, any or all of the follow ng
processes: excess reports/disposal, flight check reports, resolutions of

wai vers and design deficiencies, clearance of JAl exceptions, comm Ssioning,
final capitalization, deconm ssioning/facility dismantling, project closeout
Facilities and Equi prent Reporting System (FERS) update, and project review
critique.

601.  RESPONSI BI LI TI ES

a. Ceneral. This paragraph outlines the general responsibilities of the
various Airway Facilities offices involved In the project conpletion phase of
the F&E process. Detailed responsibilities are outlined In other paragraphs of
this chapter.

b. The Fiscal Support Section, AAL-421, is responsible for FERS
updating, project Tiscal closeout, and monitoring and coordinating the
activities of the Airway Facilities Division capitalization program

c. The Establishnent Branch, AAL-450, is responsible for
clearance/TolTow up of JAT exceptions and initiating the capitalization process
b¥ forwarding to AAL-420 Notice of Physical Conpletion of F&E Project (FAA Form
2766-6), Real Property Record (FAA Form 4660-9), a copy of the Joint Acceptance
| nspection Report (FAA Form 6030-18), and a copy of the Al askan Region Equi pnent
Installation Record (AL Form 6000-5).

d. The Muintenance Branch, AAL-460, is responsible for nonitoring and
ensuring tollowup on action JAl reports for conpliance with the provisions of
Order 6030.35 and serving as focal point for sector questions regarding the JAI
progr am

e. The Airway Facilities sectors are responsible for clearing exception
action itenms assigned to themon JAI reports and for submtting status reports
on JAl exceptions. The sectors also are responsible for documentation necessary
for property transactions related to capitalization, comm Ssionfng, and
decomi ssi oni ng.

602. COMM SSI ONING. Conmi ssioning is the formal exercise of incorporating a
new faciTity, system subsystem or equipnent into the NAS. The ultimte
determ nation that the facility, system subsystem or equipment will be
commi ssi oned for service shall be dependent upon the technical performance of
the el ectronic and/or plant equipnent, the results of flight Inspection
certification, attainment of the required operational service, and availability
of support services and trained maintenance personnel. A facility, system
subsystem or equi pnent shall be conm ssioned only after the follow ng actions
have been conpl et ed:
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a. The Joint Acceptance Board menbers have determned the conditions of
acceptability 1n accordance wth established standards and specifications, and
signed the JAl report for their respective offices.

b. Certification and conm ssioning statenments have been issued and
entered in the appropriate facility maintenance | og by responsible A rway
Facilities Sector personnel

c. Flight Inspection, when required, has certified the facility for
operation I'n the NAS and issued any required restrictive NOTAM s.

d. Required instrunent approach procedures (1AP's) have been issued by
the Office of Flight Operations.

e.  Conmi ssioning NOTAM s have been issued.

f. Facility documentation, including waivers/OCD s, are properly filed at
the facility.

. Conmi ssi oni ng docunentation are forwarded to the National Flight Data
Center by AAL-464.

603. Final Capitalization.

a. Ceneral. Procedures, controls, and schedules for final project
capitalization are contained in the [atest versions of Oder 4650.7, Minagement
of Project Materiel; Oder 4650.21, Management of In-Use Personal Property; and
Order 4660.1, Real Property.

b. Major responsibilities for F&E capitalization outline on the |atest
versions of Orders 4650.7, 4650.21, and 4660.1, are as fol | ows:

(1) Real Property Capitalization. As property nmanager, the Manager
Real Estate and UfiTities Branch, AAL-58, 1S responsible for the capitalization
of real property. AAL-421 shall forward FAA Form 4660-9, Real Property Record,
to AAL-58, through AAL-52. After capitalization is conplete the Real Property
Record is forwarded to AAL-32, for accountability processing.

(2) Personal Putty Capitalization. As personal property nanager,
the Manager, Materiel Manageneni Branch, AAL-5Z, is responsible for detailed
capitalization activities associated with FEE generated personal property by
conpl etion of FAA Form 4650-18, Personal Property Data Form and forwarding this
formto the Financial Mnagenent Division, AAL-30.

53) Final Capitalization. Follow ng appropriate notification from
AAL- 450 an ver|rrtarré%‘ﬁf‘aCCUUﬁrrﬁg‘recor s, the Program Support Branch
AAL-420, is responsible for notifying the Financial Minagenment Division, AAL-30,
of final project conpletion by submtting the conpleted forns |isted under
paragraph 601c. After notification by the Financial Minagement Division

AAL-30, that final capitalization is conpleted, the Program Support Branch

AAL- 420, shall coordinate the transfer of the project files to the appropriate
GSA Records Center
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604. FACI LITY DECOW SSI ONI NG DI SMANTLI NG, The branch/sector outlined belowis
responsible tor facility deconm ssioning/dismantling and associated service
termnations as a result of the F&E process.

a. The Establishnment Branch, AAL-450, shall

(1) Initiate action, as required, for termnation of frequency and
| eased tel ecommunicafion services.

(2) Provide appropriate information to the Maintenance Branch,
AAL-460, for the deconm ssioning NOTAM I n accordance with Order AL 6000. 4,
Facility Shutdcwn, Conmmi ssiconing, and Decormmi ssioning Committee

(3) Provide appropriate documentation to the Logistics Division,
AAL-50, for redistribution of excess property, facility maintenance and
operating supplies, and material In accordance with the |atest versions of Oder
4660. 1, Real Property, and Order 4800.2, Uilization and Disposal of Excess and
Surplus Personal Property.

(4 Provide facility site restoration based on |ease requirenents.

. (5) Provide support to the Airway Facilities sector, as required,
for disposition of alT applicable excess property.

b. The Airway Facilities sector shall

(I') Redistribute, declare excess, or return to the FAA Depot al
real and personal property, facility maintenance and operating supplies, and
materials in accordance with the [atest versions of Order 4660.1, Real Property,
and Order 4800.2, Uilization and Disposal of Excess and Surplus Persona
Property.

(2) Provide appropriate procurenent requests to the Mintenance
Branch, AAL-460, Telative to the termnation of |eases, utility contracts, and
appl i cabl e open procurement requests/purchase orders.

(3) Initiate required FMF changes.
c. The Maintenance Branch, AAL-460, shall

() Initiate the actual deconm ssioning NOTAM

_ (2) Ensure a?plicable frequency and | eased tel econmunication
services are termnate

(3) Ensure appropriate |eases, utility contracts, and open
procurenment requést/purchase orders are termnated

(4  Initiate F&E cleanup project(s) through AAL-450 if required.
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605. PRQJECT CLOSEQUT AND FERS UPDATE. Project closeout shall be conpleted
after all records, reports, and docunents required are conpleted and submtted

In accordance with applicable directives and other instructions contained in

this directive. The Fiscal Support Section, AAL-421, shall be responsible for
moni toring/followup to ensure project updates are entered In the FERS, and
projects are deleted fromthe cost accounting systemIn accordance with directive
requirements

606. PRQJECT REVIEWCRITIQUE. All F&E Projects shall be reviewed/critiqued for
the purpose of evaluating and inproving the F&E process.

a. Project Review Form Local Air Traffic field and Airway Facilities
sector representatives and Flight Standards, as applicable, will be requested to
conpl ete AL Form 6000-13, Project Review Form (See Figure 6-1.) These forms
wi Il provide source information for the project reviewcritique board.

_ (1? The Maintenance Branch, AAL-460, will forward AL Form 6000-13 to
the applicable offices Tor coments tolTow ng receipt of the project JAI Report.

é%&AAAL'460 wi || provide copies of conpleted AL Form 6000-13 to
AAL-451 an L-¢527‘a§‘appPUpr|ate, upon receipt.

b. Project Review Critique Board. A project reviewcritique board will be
convened at [east quarterTy Tor the purpose of review ng F&E projects conpleted
during the previous quarter. The AAL-460 critique board chairperson wll review
Project Review Forns for projects and determ ne which projects should be
reviewed by the critique board. Projects which do not receive any pertinent
coment s need not be discussed by the critique board. AAL-460 will notify
AAL- 450 of projects to be critiqued prior to the schedul ed meetings. Meetings

other than the schedul ed quarterly meetings may be conducted as required by
managenent .

(1) The board menbership will be conprised of supervisors/mnagers
from AAL-405, 420, 451, 457, 454 450, 460, and 500 (or acting designees) al ong
with designated staff managers/pYrsonnel, and a sector manager or assistant
sector manager, selected at random by the board chairperson. AAL-460 shal
function as the board chairperson and be responsible for scheduling and
coordinating all neetings.

() Review Critique Process.

(a) The review critique process will generally include a review
of all phases of the F&E process, although SONE projects may not warrant a
detailed review Project Review Forms, AL Form 6000-13, wi |l provide source
information as to acceptability of the F&E product. Required corrective actions
and reconmendations for inprovenent identified during the review critique process
wi Il be inplemented by the responsible branch or referred to the Manager, A rway
Facilities Division, if higher |evel approval is required. Control nonitoring
and fol l owup concerning board actions/recomrendations shall be the
responsibility of the Mintenance Branch, AAL-460.
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(b) Aspecial review of all existing JAI exceptions that have
been outstanding for 6 months or longer will be conducted by the board to
determine if appropriate action has been taken and/or additional attention or
action is required.

c. Distribution. FEE review critique reports shall be distributed to al
participants of the review critique board and the appropriate sector nanagers.

607. QUALITY CONTROL. Quality control for this chapter is provided in terms of
proper guidelines for project conpletion. CGuidelines are provided for the
process follow ng conpletion of the JAI, project closeout, and FERS update.

The project review critique process outlined In this chapter provides docunmented
qual ity control of the total FEE process. The quality cantor provided by this
process will provide direct input for quality assurance.

608.-699. RESERVED
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FIGURE 6-1. SAMPLE AL FORM 6000-13.

PRQIECT TI TLE:

Facility Type:

Scope of Wbrk: Locati on:
Type Work: El ectroni c Envi r onnent al
Proj ect Revi ew (Pl ease provide applicable comments both positive and

negative to all phases of the project. Comments may
be conti nued on reverse side.)

1. Pr ogr am Managenent Phase:

2. Proj ect Engi neeri ng Phase:

3. Proj ect Acconpli shnent Phase:

4. Project Conpletion:

DATE Evaluator's Sig. & Title

AL Form 6000-13 (7/88)
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CHAPTER 7. QUALITY CONTROL AND ASSURANCE

700. | NTRODUCTION. This chapter prescribes the criteria, procedures, and
standards for the conduct of quality control (QC) and quality assurance (QA)
activities throughout the life of Facilities and Establishment (F&E) projects.

701.  DEFI NI TI ONS.

a. Qual ity control is defined in various ways depending on the activity
with which it is associated. For the purposes of this chapter and the way In
which it applies to this order, quality control (QC) is an activity whereby
control of the quality of a product is exercised for the purpose of ensuring an
optimumend product. In this case, the product is the F&E projects with which
this directive is concerned. QCis not an activity acconplished only b
managerial personnel, but one that is acconplishe&lby all personnel mﬁt%
responsibilities for the execution or positive control of the project. As wll
be explained later, this activity may refer to all levels In the organization

b. Quality assurance may al so be defined In ways to suit the situation,
but all have a conmon goal: to assure that a quality product results from al
the activities related to its realization. For the purposes of this chapter,
qual ity assurance (QA) s A planned and systematic extension of all actions
necessary to provide adequate confidence that a product conforns to established
technical requirements. QA may be considered to be activities carried out on
the overview of QC activities to assure that QC procedures and standards are
proper to acconplish the intended purpose.

c. The FAA, in its contracting and internal construction and
installation activities, does not normally require or provide a formal QC or QA
programin the execution of its field F& program therefore, existing infornal
policies and practices nust be supplenmented by the region to provide these
val uabl e prograns.

d. For naxinum effectiveness, the QC program nust be injected at various
poi nts throughout the Tife cycle of a project. It nust consider the
expectations of the project, identify mlestones to be acconplishment, set
standards for those m|estones, and neasure acconplished agai nst those
standards. It nust subsequently provide feedback of those neasurenents for the
purpose of correcting deficiencies and inproving the project's final product.

702. RESPONSIBILITIES. The responsibilities for conducting QC and QA prograns
are as follows:

a. The Airway Facilities Division branch managers and the Airway
Facilities sector managers (when assigned the responsibility to acconplish F&E
projects) are responsible for Inplenenting, carrying out, and docunenting QC
programs In their assigned programareas. The QC prograns shall neet the
requirenents of this chapter

h. The Airway Facilities Division Evaluation Oficer/ QA Hol ogram Manager
shal | :
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() Define the Airway Facilities Division's QC programrequirenents.

(2) Provide guidance and assistance to Airway Facilities Division
branch managers an rway Facilities sector managers in the establishnent and
conduct of their QC prograns.

(3) Establish a QA programto conduct evaluations of the division's
F&E program at alT phases of project activity to assess the effectiveness of the
branches/sectors QC programs, to identify deficiencies, and to provide
recommendations for inprovenents. The QA programshall include a sanpling of
the QC enployed on various types and sizes of environmental and electronic
establ i shment projects.

(4) Establish a schedule for conducting periodic QA eval uations as
outlined in this chapter and as directed by the Airway Facilities Division
manager .

~(5) Provide reports of the QA overview activities to the Airway
Facilities Division nanager, the Airway Facilities Division branch managers,
and, as appropriate, Airway Facilities sector managers.

c. All regional office and sector personnel involved in F&E project
budgeting, planning, engineering, and I nplenentation are responsible for
appl ying established QC procedures and criteria to ensure the finished project
w |l be of acceptable quality and for utilizing feedback to correct deficiencies
and inprove the quality of F&E projects. The responsibilities for carrying out
QC activities are as fol | ows:

(1) Yam managers/engi neers shall ascertain that QC feedback from
conpl eted project’s has been considered in future project devel opnent, prior to
the issuance of work orders, and during the execution phases of each project.

o 52) Desi st _engineers are responsible for specifying QC activities to
be utilized during the construction or installation phases of a project and
shal | review on-site QC activities throughout these an-site phases.

(3) Resident engineers/work order carriers/technical an-site
representatives Contracting Oficer's Representative (REs/WCs/ TORs COR s) shal
conduct QC activities specified for on-site construction and/or installation
phases.

_ (4) Sector nmnagers are responsible for QC activities prescribed for
projects assigned to sectors tor acconplishment.

(5) The critique team chairperson shall assure that all deficiencies

found during the course of the ﬁroject are documented, the quality of the
product is assessed, and that this information is provided to the branch/staff
managers (or acting designees) of AAL-460, 450, 420, and 405, the AAL-500

representative, and, as appropriate, managers of Airway Facilities sectors.

~(6) Branch nanagers are responsible for assuring that all
deficiencies and proposed 1nmprovements identified during the project and the
project critique are incorporated Into future project devel opnent processes.
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(7) The division evaluation officer has the overall responsibility
for defining requirements of and carrying ouf the QA program Actual conduct of
these activities may require that ad hoc expertise be provided fromvarious
Airway Facilities branches.

703.  PROCEDURES.

a. Quality Control. The application of documented QC standards and
criteria, documentation and reporting of findings, and the subm ssion of
recommendat i ons make up the framework of viable a QC program The QC pl ans
i mpl enented by each organi zational elenent nust include specific procedures to
be used for conducting the QC activity and for distributing the QC feedback

(1) The managers of the Program Support Branch, AAL-420; the
Establ i shment Branch, AAL-450; Mintenance Branch, AAL-460; and the Airway
Facilities sectors (when assigned F&E project responsibility) shall inplement QC
procedures for all F&E work acconplished under their purview and ensure that al
personnel engaged in F&E activities utilize the QC procedures. These managers
shal | devel op feedback procedures which will ensure that deficiencies and
proposed inprovenents identified during a project acconplishnent are
Incorporated in to the future project devel opnment process.

(2) The Establishment Branch, AAL-450, shall include In the budget
review process QC activitres Specified by the program manager/engi neer
Concurrence an meeting these criteria will be indicated In the project file.
Failure to neet criteria shall be grounds for returning project proposals to the
submtting office. Mnitoring submssions fromoffices outside the AF
Division's control shall be the responsibility of AAL-454. The program
manager/engi neer will conplete actions required by the QC criteria. AAL-454
shal | include In the project planning activity the documentation of a QC plan
covering all phases of a project. The plan should specify the criteria,

m | estones, responsibilities, and reporting requirements for QC activities for
each project. Specific data In the plan, such as criteria and m|estones, nmay
be requested of and should be furnished by the engineering sections.

(33 The Environnental Section, AAL-451, and the El ectronics Section

AAL- 452:

(a) The design engineers shall utilize a QC plan that requires,
n the design phase, arteviewof prior QC activities. This includes comparison
of agency standards to project plans and scope, conpatibility of technol ogy and
availability of equipment to satisfy project expectations, review of QC feedback
frompast simlar projects, and the application of QC criteria at appropriate
points an the design phase. The design engineers shall utilize a QC plan that
Includes a review of prior QC activities and shall attach a project a QC plan
for REs/WOCs/ TORs/ CORs and sector managers (when assigned F&E responsibilities)
for use throughout the on-site construction/installation phases of the project.
The on-site plan should include but should not be limted to: procedures for
project inspection, standards and specifications for conparison, inspection
criteria inspection mlestones, and docunentation and reporting procedures.
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(b) Resident engineers/work order carriers/technical on-site
representative/contracting officers representatives (REs/WOCs/ TORs/ CORs) are
responsi bl e for performng QC activity during therr review of project progress,
for conparing technical acconplishnent to design standards, and for providing
f eedback of deficiencies and rotations for inprovements to their
supervi sors

(4) Sector managers or their representatives functioning as REs/\WOCs/

TORs/ CORs for projects assigned to themfor acconplishment shall utilize on-site
QC requirenents In the same manner as F&E REs/WCCs/ TORs/ CORs.

(5) me critique teamchairman will utilize a structured,
docunment ed approach Tn reviewm ng QC plans and activities which were executed
during project acconplishment. his review nmay be acconplished by the QA
representative an the critique teamand the resulting report will became part of
the QC and QA activity record.

(6) The branch managers shall use a structured method for review ng
and di ssemnating of QA information and feedback from projects to appropriate
personnel responsible for F&E program budgeting, planning, engineering, and
I npl enentation activities.

b. Quality Assurance. The QA programnust utilize a structured,
docunment ed approach designed to inprove the docunentation and control of the QC
program The QA Program Manager, AAL-405, will plan for the overview of all QA
activities throughout the project cycle, including the post-conpletion critique.
Since the volunme of project activities makes it inpractical to conduct on-site
visits and detailed review of the documentation for all projects, QA may be
acconpl i shed through sanpling procedures or by interview ng personnel involved
in the managenent overview of these projects. QA plans will describe specific
project types to be reviewed, QC activities to be analyzed, and standards and
criteria for the docunentation and reporting of findings. Plans should al so
designate the individual (s) responsible for various QA activities and specify
lines of authority for exercising control of QC activities during project
acconpl i shment .

704. CRITERIA. The criteria |isted bel ow identifies concerns which should be
addressed Tn QC and QA plans; however, they are not all inclusive of all project
m | estones and activities to be reviewed. The Airway Facilities Division branch
managers and sector nanagers, W th guidance and assistance fromthe QA Program
Manager, are responsible for establishing detailed QC and QA plans for their

assi gned F&E program areas.

a.  Program Manager/ Engi neer

o (1) Review QC, QA and critique teamreports of the two nost recent
simlar projects and assure valid O-ations are included.

(2) Validate project need and adherence to current agency standards.

~(3) Review two previous simlar projects to assess the validity of
the planning and tThe inpact an:
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()  Contract change orders.

() Actual versus estimated project costs.
()  Scheduling and del ays.

()  Projects coordination team expectations.
(e) Interfacing with the NAS

(f)  Conpatibility with | ocal environnent.

()  QC exceptions

b. Desist Engineers.

_ (1) Review two previous simlar projects to assess the validity of
design engineering effort and the inpact on

(  Contract change orders.

() Contractor clainms.

(¢ Actual costs versus estinates.

()  Scheduling and del ays.

(9  Project coordination team expectations.
()  JAI exceptions.

(g  QC exceptions.

(2) Determ ne adequacy of specifications, plans, and engineering
and/ or standard draw ngs.

¢c. RE/WOC TOR/ COR and Sector Manager.

() Do material and equipnent neet specifications?

o {2 Do construction/installation procedures and results meet
specifications?

(3  Are schedul es being met?

(4  Are draw ngs adequate?

(5 Was material on-site, when needed?

() Is protection of Governnent property adequate?

d. QA Cam Manager and Airway Facilities Division Branch Managers.

Page 99



AL 6000.19 September 13, 1988
(1) Do QC plans provide for pronpt detection of deficiencies and
pronpt correction?
() Is adequate action taken to correct deficiencies?
(3  Are analyses made to identify trends?
(4 Is corrective action taken in response to QC feedback?

(5) Is there a procedure to assure adequacy of engineering draw ngs,
currency, and conpl et eness?

_ (6) Do plans assure conpliance with project and contract
requi rements?

(7) Is there adequate nonitoring of activities which may result on
contract changes or contractor clainms?

8 Do plans clearly delineate responsibilities and procedures?
(9 Do plans clearly define procedures for reporting discrepancies?

. (100 Do criteria assure adequacy and accuracy of test and neasuring
equi pnent ?

. (11) Do plans require review of contractor's control of product
qual ity?

(12) Do plans adequately provide for the testing and inspection
contractor and Government furnished raw material and equi pnent?

(13) Do plans require sufficient project inspection, reporting, and
docunentation and at specified mleposts?

(14) Do plans provide for the overview and control of project funding
expendi tures?

705. -799. RESERVED.
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AL Form 6000- 10
Order 1380. 26

FAA Form 6000-5
FAA Form 6032-1
FAA For m 6050-1
Order 6030. 45
FAA Form 4660-9
Order 4660.1
Order 4800. 2

Order 6980. 11
AL Form 6000- 14
FAA Form 2766- 6
FAA Form 4650- 18
AL Form 6000- 13
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Reporting of Electronic Navigation Aids and

Comuni cation Facilities Data to National Flight
Data Center

Facility Data Sheet

Environment al Engi neering Handbook

El ectronic Equi pment Installation Handbook

Engi neering Change Proposal (ECP)

Cross Uilization of Regional Operations and FOE
et

Equi prent Installation Record
AF Modification Record

FAA Transmtter Authorization
Facility Reference Data File
Real Property Record

Real Property Handbook

Utilization and Disposal of Excess and Surplus
Personal Prop ~

Mai nt enance of Engine CGenerators
Construction/Installation Project Evaluation Report
Notice of Physical Conpletion of F&E Project
Personal Property Data

Proj ect Review Form

47

47
50
50
54
69

72
72
72
72
72
72
73

76
80
89
90
92
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The latest issuance of the follow ng directives contain directions and gui dance
pertaining to FEE program budgeting, planning, engineering, and inplenmentation.
The directives are available through nornal distribution channels.

1050.1
1100.5
1380.26
1800.8

2500.5
4400.44
4441, 9

4443.1
4620,3
4630.2

4650.7
4650.21
4660.1
4800.2
AL 6000.

Pol i cies and Procedures for Considering Environnmental |npacts
FAA Organi zation Field
Cross Utilization of Regional F&E Operations Funded Manpower

National Airspace System Configuration Management NAS-MD-001- NAS CM
Docunent

Budget Procedures
Standard Form 44 (SF 44), Purchase Order-Invoice-Voucher

Practices Concluding Leased Tel ecormunications and Reporting
Requi renment s

Construction Acquisition and Managenent
Initial Support for New or Mdified Equi pment Installation

Standard Al |l owance of Supplies and Working Equi pment for National
Ai rspace System Equi pnent

Managenent of Project Materiel

Managenent of |n-Use Personal Property

Real Property Handbook

Utilization and Disposal of Excess and Surplus Personal Property

El ectronic Equi pment Installation Handbook

6000.25 Design and Obstruction of FAA Facilities

6020.2

6020. 4

Joint Acceptance Inspections for FAA Facilities

FEE Program Physi cal Status Reporting System
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AL 6020.4
6050. 23
AL 6000.
6980. 11
7031. 2

7900. 2

7930. 2
OAP 8200. 1
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APPENDI X 2. NUMERI CAL DI RECTI VES REFERENCE (Cont i nued)

Facility Shutdown, Conmmissroming and Di scomm ssioning Conmittee
Frequency Management Principles Spectrum Engi neering Measurenents
Environment al Engi neering Handbook

Mai nt enance of Engine CGenerators

Airway Planning Standard Nunmber One - Termnal Air Navigation
Facilities and Air Traffic Control Services

Reporting of Electronic Navigation Aids and Conmunication
Facilities Data to the National Flight Data Center

Notices to Airmen (NOTAM)
United States Standard Flight Inspection Manua
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